

01.016 – Expand SDSFIE/FMSFIE to Meet Clean Air Act (CAA) & SARA Title III Data Reporting Requirements

- FY01 Project Proposal submitted by Denise Smith, Cherry Point Marine Base, NC.
 - Project being developed by Cherry Point based upon actual CAA & SARA Title III regulations and data reporting requirements.
- 
- Project will develop data model and content for CAA & SARA Title III Entity Classes/Subclasses for new “transactional” FMSFIE Environmental Entity Set.

01.016 – Expand SDSFIE/FMSFIE to Meet Clean Air Act (CAA) & SARA Title III Data Reporting Requirements

–Final Detailed Scope of Work (SOW) completed on January 31, 2001.

– Funds established on February 1, 2001 for development of project at Cherry Point Marine Base, with technical support provided by Center & Environmental FWG.



–Contract awarded by Cherry Point to Radian International LLC (URS Group, Inc.), Morrisville, NC on April 25, 2001.

– Pre-Work Meeting held at Cherry Point on May 14, 2001.

– First deliverable (Task 1) completed on June 12, 2001.

– Task 1 review meeting held on July 17, 2001 at Cherry Point.

– Draft Task 2 deliverable completed on July 18, 2001.

– Final Draft Database Design & ERWIN Data Model Development nearing completion.