

June Progress Report

The following activity occurred during the month of June 2001.

1. Incorporated NGB Data requirements spreadsheet comments from ITAM/CEMML and posted this correlation matrix to the Discussion Forum.
2. Continued correlation of NGB data requirements to SDSFIE.
3. Began examining contents of datasets for attributes, etc.
Camp Ripley, MN
OTSUSU.zip - April, 1996 release of the Army National Guard N.E.D. Installation CD-ROMs. - Orchard Training
4. All of the datasets are in ESRI format, so the Migration Tool will become Migration Procedures.
5. Drafted an outline for the Migration Procedures.
6. Developed the following sections of the Migration Procedures:
 - a. Geodatabase definition
 - b. X and Y domains
 - c. Coordinate systems
 - d. Correlation Matrix
 - e. Migration of data from shapefiles and coverages to a Personal Geodatabase
7. Continued development of the UML Model in Rational Rose.
8. Initiated development of a draft brochure for Guidance.
9. Posted meeting minutes, May 2001 progress report, and correlation matrix to the Web Discussion Forum for NGB-EP which can be accessed at tsc.wes.army.mil Discussion Forums – NGB-EP.

Nancy Towne
CADD/GIS Technology Center
3909 Halls Ferry Road
Vicksburg, MS 39180
601-634-3181 (voice)
601-634-4584 (fax)