

July Progress Report

The following activity occurred during the month of July 2001.

1. Incorporated NGB Data requirements spreadsheet comments from G/I/S.
2. Completed correlation of NGB data requirements features to SDSFIE features.
3. Completed processing the following datasets to obtain individual attributes for the features:
 - OTSUSU.zip - April, 1996 release of the Army National Guard N.E.D. Installation
 - wetlands1.zip - metadata and nad83 data (Camp Ravenna)
 - wetlands2.zip - nad27 data
 - DEarmories.zip - data of armories across DE
 - Custer.zip - Fort Custer , MI
 - Grayling.zip - data dump from Camp Grayling, MI
 - Soils.zip - soils layers for Camp Seven Mile in WA
4. Continued development of the Migration Procedures with focus on Migrating data to NGB SDS Oracle/SDE Geodatabase and Migrating SDE/Oracle Geodatabase to Personal Geodatabase
5. Continued development of the UML Model in Rational Rose.
6. Continued development of a draft brochure for Guidance.
7. Posted meeting minutes, June 2001 progress report, and correlation matrix to the Web Discussion Forum for NGB-EP which can be accessed at tsc.wes.army.mil Discussion Forums – NGB-EP.

Nancy Towne
CADD/GIS Technology Center
3909 Halls Ferry Road
Vicksburg, MS 39180
601-634-3181 (voice)
601-634-4584 (fax)