

# May Progress Report

The following activity occurred during the month of May 2001.

1. Received NGB Data requirements spreadsheet
2. Received the following datasets from NGB:
  - Chaffee.zip - Fort Chaffee Arkansas Environmental GIS
  - Custer.zip - Fort Custer , MI
  - DEarmories.zip - data of armories across DE
  - Grayling.zip - data dump from Camp Grayling, MI
  - IRS.zip - IRS 1d-fastformat imagery for OTA, ID July 27, 1999
  - OTSUSU.zip - April, 1996 release of the Army National Guard N.E.D. Installation CD-ROMs. - Orchard Training
  - Soils.zip - soils layers for Camp Seven Mile in WA
  - Soils2.zip - 7 mile and soils manuscript files from NRCS (no imagery)
  - soils3.zip - map print files in eps format
  - wetlands1.zip - metadata and nad83 data (Camp Ravenna)
  - wetlands2.zip - nad27 data
  - wetlands3.zip - USGS drg's
  - wetlands4.zip - USGS DOQ's
  - Wetlands5.zip - digital pictures of wetlands sample points
3. Initiated correlation of NGB data requirements to SDSFIE
4. Began development of the Migration Tool
5. Began development of the UML Model in Rational Rose
6. Initiated the brochures and PowerPoint presentations for Guidance.
7. Set up a Web Discussion Forum for NGB-EP which can be accessed at [tsc.wes.army.mil](http://tsc.wes.army.mil)  
Discussion Forums – NGB-EP.

Nancy Towne  
CADD/GIS Technology Center  
3909 Halls Ferry Road  
Vicksburg, MS 39180  
601-634-3181 (voice)  
601-634-4584 (fax)